

Elementary phase

ID	Task Names	Required Employees	Duration	Time distribution (in months)													
				1	2	3	4	5	6	7	8	9	10	11	12		
1	Development Phase (data collection, translation)	Project manager, consultant doctor, content writer	.5m*	■													
2	Plan for implementation	Project manager, interface designer, hardware engineer	1.5m	■	■	■											
3	Design	Project manager, interface designer, content writer	1.5m	■	■	■											
4	Implementation	Project manager, interface designer, content writer, hardware engineer, technician	1.5m			■	■	■									
5	Testing and trouble shooting	Project manager, interface designer, hardware engineer, technician	.5m				■										
6	Report generation	Project manager, content writer	2m					■	■								

Intermediate phase

ID	Task Names	Required Employees	Duration	Time distribution (in months)													
				1	2	3	4	5	6	7	8	9	10	11	12		
1	Development Phase (data collection, translation)	Project manager, consultant doctor, content writer	.5m					■									
2	Plan for implementation	Project manager, interface designer, hardware engineer	1.5m					■	■	■							
3	Design	Project manager, interface designer, content writer	1.5m					■	■	■							
4	Implementation	Project manager, interface designer, content writer, hardware engineer, technician	1.5m							■	■	■					
5	Testing and trouble shooting	Project manager, interface designer, hardware engineer, technician	.5m									■					
6	Report generation	Project manager, content writer	2m									■	■	■			

Advanced phase

ID	Task Names	Required Employees	Duration	Time distribution (in months)													
				1	2	3	4	5	6	7	8	9	10	11	12		
2	Plan for implementation	Project manager, interface designer, hardware engineer	1.5m										■				
3	Design	Project manager, interface designer, content writer	1.5m											■	■	■	
4	Implementation	Project manager, interface designer, content writer, hardware engineer, technician	1.5m												■	■	■
5	Testing and trouble shooting	Project manager, interface designer, hardware engineer, technician	.5m													■	
6	Report generation	Project manager, content writer	2m														■

* m = months